

RESOLUTION NO. 26524

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. E-07-001-201, RIVER STREET EXTENSION-PHASE ONE, WITH DILLARD CONSTRUCTION, FOR A DECREASE OF SIXTY-FOUR THOUSAND NINE HUNDRED SEVEN AND 95/100 DOLLARS (\$64,907.95) AND A REVISED CONTRACT AMOUNT OF SIX HUNDRED FORTY-FIVE THOUSAND TWO HUNDRED EIGHTY-TWO AND 58/100 DOLLARS (\$645,282.58), AND RELEASING THE REMAINING CONTINGENCY AMOUNT OF SIXTY-NINE THOUSAND EIGHT HUNDRED NINE AND 47/100 DOLLARS (\$69,809.47).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. E-07-001-201, River Street Extension-Phase One, with Dillard Construction, for a decrease of \$64,907.95 and a revised contract amount of \$645,282.58, and releasing the remaining contingency amount of \$69,809.47.

ADOPTED: December 7, 2010

/add