

RESOLUTION NO. 27727

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR MAYSE CONSTRUCTION COMPANY RELATIVE TO CONTRACT NO. W-12-006-201, ALTON PARK PUMP STATION UPGRADE AND NEW FORCE MAIN, FOR AN INCREASED AMOUNT OF TWENTY THOUSAND NINE HUNDRED TWENTY-FIVE AND 54/100 DOLLARS (\$20,925.54), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIVE HUNDRED SEVENTY THOUSAND NINE HUNDRED FIFTEEN AND 54/100 DOLLARS (\$570,915.54), AND TO RELEASE THE REMAINING CONTINGENCY OF TWENTY-NINE THOUSAND SEVENTY-FOUR AND 46/100 DOLLARS (\$29,074.46).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Mayse Construction Company relative to Contract No. W-12-006-201, Alton Park Pump Station Upgrade and New Force Main, for an increased amount of \$20,925.54, for a revised contract amount not to exceed \$570,915.54, and to release the remaining contingency of \$29,074.46.

ADOPTED: December 3, 2013

/mms