

RESOLUTION NO. 28997

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR HELTON CONSTRUCTION COMPANY, INC. OF CHATTANOOGA, TN, RELATIVE TO CONTRACT NO. W-14-007-201, MBWWTP LAB RENOVATIONS AND UPGRADES, A NON-CONSENT DECREE PROJECT, FOR AN INCREASED AMOUNT OF TWENTY-ONE THOUSAND THREE HUNDRED FORTY-THREE DOLLARS (\$21,343.00), FOR A FINAL CONTRACT AMOUNT NOT TO EXCEED FOUR HUNDRED NINETY-NINE THOUSAND EIGHT HUNDRED SIXTY-FIVE DOLLARS (\$499,865.00), AND TO RELEASE THE REMAINING CONTINGENCY OF TWENTY-SIX THOUSAND SIX HUNDRED FIFTY-SEVEN DOLLARS (\$26,657.00).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Helton Construction Company, Inc. of Chattanooga, TN, relative to Contract No. W-14-007-201, MBWWTP Lab Renovations and Upgrades, a Non-Consent Decree Project, for an increased amount of \$21,343.00, for a final contract amount not to exceed \$499,865.00, and to release the remaining contingency of \$26,657.00.

ADOPTED: April 18, 2017

/mem