

RESOLUTION NO. 29889

A RESOLUTION TO AMEND RESOLUTION NO. 29696 SO AS TO APPROVE CHANGE ORDER NO. 1 FOR HAREN CONSTRUCTION COMPANY, INC. OF ETOWAH, TN, RELATIVE TO CONTRACT NO. W-15-009-201, MBWWTP CONTROL ROOM UPGRADES, A CONSENT DECREE PROJECT, FOR AN INCREASED AMOUNT OF TWO HUNDRED SIXTEEN THOUSAND TWO HUNDRED FORTY-FIVE AND 75/100 DOLLARS (\$216,245.75), FOR A REVISED CONTRACT AMOUNT OF ONE MILLION SEVEN HUNDRED EIGHTY THOUSAND TWO HUNDRED FORTY-FIVE AND 75/100 DOLLARS (\$1,780,245.75), AND AUTHORIZING ONE HUNDRED THOUSAND DOLLARS (\$100,000.00) IN NEW CONTINGENCY, FOR A REVISED AMOUNT NOT TO EXCEED ONE MILLION EIGHT HUNDRED EIGHTY THOUSAND TWO HUNDRED FORTY-FIVE AND 75/100 DOLLARS (\$1,880,245.75).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby amending Resolution No. 29696 so as to approve Change Order No. 1 for Haren Construction Company, Inc. of Etowah, TN, relative to Contract No. W-15-009-201, MBWWTP Control Room Upgrades, a Consent Decree Project, for an increased amount of \$216,245.75, for a revised contract amount of \$1,780,245.75, and authorizing \$100,000.00 in new contingency, for a revised amount not to exceed \$1,880,245.75.

ADOPTED: April 16, 2019

/mem