

RESOLUTION NO. 30483

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 FOR HAREN CONSTRUCTION COMPANY OF ETOWAH, TN, RELATIVE TO CONTRACT NO. W-15-009-201, MBWWTP CONTROL ROOM UPGRADES, FOR AN INCREASED AMOUNT OF NINETY-SEVEN THOUSAND FOUR HUNDRED THIRTY-SEVEN AND 31/100 DOLLARS (\$97,437.31), TO RELEASE THE REMAINING CONTINGENCY AMOUNT OF TWO THOUSAND FIVE HUNDRED SIXTY-TWO AND 69/100 DOLLARS (\$2,562.69), FOR A REVISED CONTRACT AMOUNT OF ONE MILLION EIGHT HUNDRED SEVENTY-SEVEN THOUSAND SIX HUNDRED EIGHTY-THREE AND 06/100 DOLLARS (\$1,877,683.06).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 for Haren Construction Company of Etowah, TN, relative to Contract No. W-15-009-201, MBWWTP Control Room Upgrades, for an increased amount of \$97,437.31, to release the remaining contingency amount of \$2,562.69, for a revised contract amount of \$1,877,683.06.

ADOPTED: September 15, 2020

/mem