

RESOLUTION NO. 30845

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 2 FOR J. CUMBY CONSTRUCTION, INC., OF COOKEVILLE, TN, RELATIVE TO CONTRACT NO. W-16-017-201, MBWWTP SOLIDS PROCESS OPTIMIZATION IMPLEMENTATION - PHASE 2 THICKENER UPGRADES, A CONSENT DECREE PROJECT, FOR THE INCREASED AMOUNT OF TWO HUNDRED THIRTY-TWO THOUSAND FOUR HUNDRED SIXTY-FIVE AND 98/100 DOLLARS (\$232,465.98), FOR A REVISED CONTRACT AMOUNT OF FIVE MILLION SEVEN HUNDRED NINETY-SEVEN THOUSAND TWO HUNDRED THIRTEEN AND 98/100 DOLLARS (\$5,797,213.98), PLUS A NEW CONTINGENCY AMOUNT OF TWENTY THOUSAND DOLLARS (\$20,000.00), FOR AN AMOUNT NOT TO EXCEED FIVE MILLION EIGHT HUNDRED SEVENTEEN THOUSAND TWO HUNDRED THIRTEEN AND 98/100 DOLLARS (\$5,817,213.98).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 2 for J. Cumby Construction, Inc., of Cookeville, TN, relative to Contract No. W-16-017-201, MBWWTP Solids Process Optimization Implementation - Phase 2 Thickener Upgrades, a Consent Decree Project, for the increased amount of \$232,465.98, for a revised contract amount of \$5,797,213.98, plus a new contingency amount of \$20,000.00, for an amount not to exceed \$5,817,213.98.

ADOPTED: July 27, 2021

/mem