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RESOLUTION NO. 23250

A RESOLUTION AUTHORIZING THE EXECUTION OF FINAL CHANGE ORDER NO. 1, RELATIVE TO THE 19TH STREET CSO CONTROL FACILITY, CONTRACT NO. CSO-4b-00, WITH 3D ENTERPRISES CONTRACTING CORPORATION, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWENTY-FOUR THOUSAND SEVEN HUNDRED FORTY-EIGHT DOLLARS ($24,748.00), FOR A REVISED CONTRACT PRICE OF THREE MILLION FOURTEEN THOUSAND SEVEN HUNDRED FORTY-EIGHT DOLLARS ($3,014,748.00) AND INCREASING THE CONTRACT TIME BY TWENTY-ONE (21) CALENDAR DAYS.



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Final Change Order No. 1, relative to the 19th Street CSO Control Facility, Contract No. CSO-4b-00, with 3D Enterprises Contracting Corporation, which change order increases the contract amount by $24,748.00, for a revised contract price of $3,014,748.00, and increasing the contract time by 21 calendar days.

ADOPTED:
January 8, 2002
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