
 SEQ CHAPTER \h \r 1

RESOLUTION NO. 23470

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), RELATIVE TO 17TH STREET STREETSCAPE PROJECT, CONTRACT NO. SS-1-98, WITH WISE CONSTRUCTION, LLC, WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY SIXTY-FIVE DOLLARS ($65.00), FOR A REVISED CONTRACT PRICE NOT TO EXCEED FOUR HUNDRED FIFTY-SEVEN THOUSAND NINE HUNDRED THIRTY-FIVE DOLLARS ($457,935.00).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final), relative to 17th Street Streetscape Project, Contract No. SS-1-98, with Wise Construction, LLC, which change order decreases the contract amount by $65.00, for a revised contract price not to exceed $457,935.00.

ADOPTED:
August 6, 2002
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