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RESOLUTION NO. 23924
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), RELATIVE TO THE 17TH STREET EXTENSION FROM BALDWIN STREET TO ROSSVILLE AVENUE, CONTRACT NO. E-02-017, WITH TALLEY CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY NINE THOUSAND FOUR HUNDRED TWENTY-SIX AND 38/100 DOLLARS ($9,426.38), FOR A REVISED CONTRACT AMOUNT OF ONE HUNDRED TWENTY-SIX THOUSAND SIX HUNDRED EIGHTY-ONE AND 25/100 DOLLARS ($126,681.25).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (final), relative to the 17th Street Extension from Baldwin Street to Rossville Avenue, Contract No. E-02-017, with Talley Construction Company, Inc., which change order decreases the contract amount by $9,426.38, for a revised contract amount of $126,681.25.

ADOPTED:
September 23, 2003
/pm


