

RESOLUTION NO. 25609

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL) RELATIVE TO THE CONTRACT WITH CONSOLIDATED TECHNOLOGIES, INC. FOR CONSTRUCTION OF THE PHASE I-STAGE B CAP AND PHASE II GAS COLLECTION SYSTEM AT SUMMIT LANDFILL APPROVED BY RESOLUTION NOS. 21772 AND 22076, WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY SEVENTY-FOUR THOUSAND SIX HUNDRED SEVENTY-TWO AND 52/100 DOLLARS (\$74,672.52), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED THREE HUNDRED FORTY-FOUR THOUSAND FIVE HUNDRED NINETY-SEVEN AND 48/100 DOLLARS (\$344,597.48).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (Final) relative to the contract with Consolidated Technologies, Inc. for construction of the Phase I-Stage B Cap and Phase II Gas Collection System at Summit Landfill approved by Resolution Nos. 21772 and 22076, which Change Order decreases the contract amount by \$74,672.52, for a revised contract amount not to exceed \$344,597.48.

ADOPTED: August 12, 2008

/add