

RESOLUTION NO. 25818

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 RELATIVE TO CONTRACT NO. W-05-007-202, WARNER PARK/ENGEL STADIUM PARALLEL INTERCEPTOR SANITARY SEWER, WITH EAST TENNESSEE GRADING, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT TO SEVEN HUNDRED THIRTY-THREE THOUSAND FIVE HUNDRED SIXTEEN AND 26/100 DOLLARS (\$733,516.26), WHICH IS WITHIN THE PREVIOUSLY AUTHORIZED TOTAL FUNDING.

WHEREAS, Resolution No. 25426 authorized the execution of Contract No. W-05-007-202, Warner Park/Engel Stadium Parallel Interceptor Sanitary Sewer, with East Tennessee Grading, Inc. for the amount of \$686,311.70, plus a contingency amount of \$53,688.30; and

WHEREAS, Change Order No. 1 is necessary in the above contract in the amount of \$47,204.56; and

WHEREAS, the increase to the contract amount is within the previously authorized funding of \$740,000.00;

NOW, THEREFORE,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 relative to Contract No. W-05-007-202, Warner Park/Engel Stadium Parallel Interceptor Sanitary Sewer with East Tennessee Grading, Inc., which Change Order increases the contract amount to \$733,516.26, plus a contingency amount of \$6,483.74, which is within the previously authorized total funding of \$740,000.00.

ADOPTED: February 3, 2009