

RESOLUTION NO. 27429

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 (FINAL) FOR YERBEY CONCRETE CONSTRUCTION RELATIVE TO CONTRACT NO. R-12-001-201, MAIN TERRAIN ART PARK BIKE SHELTER, FOR A DECREASED AMOUNT OF THREE THOUSAND SIX HUNDRED TWENTY DOLLARS (\$3,620.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED TWENTY-FOUR THOUSAND TWO HUNDRED EIGHTY DOLLARS (\$24,280.00), AND TO RELEASE THE CONTINGENCY AMOUNT OF THREE THOUSAND DOLLARS (\$3,000.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No. 1 (Final) for Yerbey Concrete Construction relative to Contract No. R-12-001-201, Main Terrain Art Park Bike Shelter, for a decreased amount of \$3,620.00, for a revised contract amount not to exceed \$24,280.00, and to release the contingency amount of \$3,000.00.

ADOPTED: February 26, 2013.

/mms