

RESOLUTION NO. 27543

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 TO ENGINEERING AGREEMENT WITH CTI, FOR A FIVE (5) YEAR FINANCIAL ANALYSIS AND COST OF SERVICE STUDY RELATIVE TO WASTEWATER SERVICES, FOR AN AMOUNT NOT TO EXCEED THIRTEEN THOUSAND FIVE HUNDRED DOLLARS (\$13,500.00), FOR AN INCREASE OF THE CONTRACT AMOUNT FROM EIGHTY-FOUR THOUSAND DOLLARS (\$84,000.00) TO NINETY-SEVEN THOUSAND FIVE HUNDRED DOLLARS (\$97,500.00).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 to Engineering Agreement with CTI, for a five (5) year financial analysis and cost of service study relative to wastewater services, for an amount not to exceed \$13,500.00, for an increase of the contract amount from \$84,000.00 to \$97,500.00.

This change provided up to \$3,500.00 in additional compensation to finalizing the local limits update required by TDEC. Also, this change provides up to \$10,000.00 in additional compensation in updating program for calculating sewer surcharges for industrial users; reallocation of costs to flow, BOD, and TSS; and modification or program calculations, etc.

ADOPTED: June 18, 2013.

/mms