

RESOLUTION NO. 27669

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR HAREN CONSTRUCTION COMPANY, INC., RELATIVE TO CONTRACT NO. W-09-002-201, MOCCASIN BEND WASTEWATER TREATMENT PLANT ODOR CONTROL PROJECT, FOR AN INCREASED AMOUNT OF FIFTY-SIX THOUSAND THREE HUNDRED TWENTY-FOUR AND 16/100 DOLLARS (\$56,324.16), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED TWO MILLION NINE HUNDRED SEVENTY-EIGHT THOUSAND THREE HUNDRED TWENTY-FOUR AND 16/100 DOLLARS (\$2,978,324.16), AND TO RELEASE THE REMAINING CONTINGENCY FUNDS IN THE AMOUNT OF TWO HUNDRED THIRTY-FIVE THOUSAND SIX HUNDRED SEVENTY-FIVE AND 84/100 DOLLARS (\$235,675.84).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Haren Construction Company, Inc., relative to Contract No. W-09-002-201, Moccasin Bend Wastewater Treatment Plant Odor Control Project, for an increased amount of \$56,324.16, for a revised contract amount not to exceed \$2,978,324.16, and to release the remaining contingency funds in the amount of \$235,675.84.

ADOPTED: October 8, 2013.

/mms