

RESOLUTION NO. 27781

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 (FINAL) FOR IMPROVED TECHNOLOGIES GROUP, LLC RELATIVE TO CONTRACT NO. W-10-009-201, MISCELLANEOUS SANITARY SEWER LINING CONTRACT FOR A REDUCED FINAL CONTRACT AMOUNT NOT TO EXCEED TWO MILLION SEVEN HUNDRED SEVENTY-EIGHT THOUSAND THREE HUNDRED FORTY-SEVEN AND 37/100 DOLLARS (\$2,778,347.37) AND TO RELEASE THE CONTINGENCY OF ONE HUNDRED THIRTY-EIGHT THOUSAND NINE HUNDRED SEVENTEEN AND 37/100 DOLLARS (\$138,917.37).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 (Final) for Improved Technologies Group, LLC relative to Contract No. W-10-009-201, Miscellaneous Sanitary Sewer Lining Contract for a reduced final contract amount not to exceed \$2,778,347.37 and to release the contingency of \$138,917.37.

ADOPTED: January 21, 2014

/mms