

RESOLUTION NO. 27836

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 (FINAL) FOR YERBEY CONCRETE CONSTRUCTION, INC. RELATIVE TO CONTRACT NO. R-11-001-201, MAIN TERRAIN ART PARK, FOR A DECREASED AMOUNT OF THIRTEEN THOUSAND SIX HUNDRED THIRTY AND 95/100 DOLLARS (\$13,630.95), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION FIFTEEN THOUSAND FOUR HUNDRED NINETY-FOUR AND 80/100 DOLLARS (\$1,015,494.80), AND TO RELEASE THE REMAINING CONTINGENCY OF TWENTY-THREE THOUSAND FOUR HUNDRED DOLLARS (\$23,400.00).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 (Final) for Yerbey Concrete Construction, Inc. relative to Contract No. R-11-001-201, Main Terrain Art Park, for a decreased amount of \$13,630.95, for a revised contract amount not to exceed \$1,015,494.80, and to release the remaining contingency of \$23,400.00.

ADOPTED: April 22, 2014

/mem