

RESOLUTION NO. 27966

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR MOORE CONSTRUCTION COMPANY RELATIVE TO CONTRACT NO. W-09-014-201, CITICO CREEK INTERCEPTOR REHABILITATION PROJECT, FOR A DECREASED AMOUNT OF FIFTY-FIVE THOUSAND FIVE HUNDRED THIRTY-SIX DOLLARS (\$55,536.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION SIX HUNDRED SEVENTEEN THOUSAND SEVEN HUNDRED FIFTY-FOUR DOLLARS (\$1,617,754.00), AND TO RELEASE THE CONTINGENCY OF ONE HUNDRED SIXTY-FIVE THOUSAND DOLLARS (\$165,000.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Moore Construction Company relative to Contract No. W-09-014-201, CITICO Creek Interceptor Rehabilitation Project, for a decreased amount of \$55,536.00, for a revised contract amount not to exceed \$1,617,754.00, and to release the contingency of \$165,000.00.

ADOPTED: July 29, 2014

/mem