

RESOLUTION NO. 31061

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1 (FINAL), WITH KLEENCO CONSTRUCTION OF TENNESSEE, INC., OF CHATTANOOGA, TN, FOR CONTRACT NO. R-15-021-201, VARIOUS PARKS ADA IMPROVEMENTS FOR FINAL RECONCILIATION OF UNIT ITEMS, ADDITIONAL WORK AT THE WARNER PARK POOL SHADE STRUCTURE AND THE AVONDALE COMMUNITY CENTER, FOR AN INCREASE OF NINETY-ONE THOUSAND THREE HUNDRED THIRTY-NINE AND 84/100 DOLLARS (\$91,339.84), FOR A REVISED CONTRACT TOTAL AMOUNT OF SIX HUNDRED FIFTY-THREE THOUSAND SIX HUNDRED FIFTY-NINE AND 34/100 DOLLARS (\$653,659.34).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1 (Final), with Kleenco Construction of Tennessee, Inc., of Chattanooga, TN, for Contract No. R-15-021-201, Various Parks ADA Improvements for final reconciliation of unit items, additional work at the Warner Park Pool Shade Structure and the Avondale Community Center, for an increase of \$91,339.84, for a revised contract total amount of \$653,659.34.

ADOPTED: March 22, 2022

/mem