

RESOLUTION NO. 31476

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF PUBLIC WORKS TO APPROVE CHANGE ORDER NO. 1, WITH INTEGRATED PROPERTIES, LLC, OF CHATTANOOGA, TN, FOR CONTRACT NO. C-17-017-201, WOOD RECYCLE NEW FACILITY, TO RECONCILE THE CURRENT CONTRACT WITH REVISED PRICING FOR HOLDING PRICE FOR ADDITIONAL TIME, CONDUIT, AND CABLING FOR TEMPORARY SCALE, QUANTITY OVERRUN FOR DEMOLITION OF CONCRETE AND ASPHALT, FLOOR LEVELING OF EXISTING FLOORING, AND OTHER PLAN CHANGES TO INCREASE BY ONE HUNDRED THIRTY-TWO THOUSAND SEVEN HUNDRED FIFTY-SEVEN AND 59/100 DOLLARS (\$132,757.59), FOR A REVISED AMOUNT OF ONE MILLION SEVEN HUNDRED NINETY THOUSAND ONE HUNDRED FORTY-ONE AND 24/100 DOLLARS (\$1,790,141.24), WITH A CONTINGENCY AMOUNT OF EIGHTY THOUSAND DOLLARS (\$80,000.00), FOR A TOTAL AMOUNT OF ONE MILLION EIGHT HUNDRED SEVENTY THOUSAND ONE HUNDRED FORTY-ONE AND 24/100 DOLLARS (\$1,870,141.24).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the Administrator for the Department of Public Works to approve Change Order No. 1, with Integrated Properties, LLC, of Chattanooga, TN, for Contract No. C-17-017-201, Wood Recycle New Facility, to reconcile the current contract with revised pricing for holding price for additional time, conduit, and cabling for temporary scale, quantity overrun for demolition of concrete and asphalt, floor leveling of existing flooring, and other plan changes to increase by \$132,757.59, for a revised amount of \$1,790,141.24, with a contingency amount of \$80,000.00, for a total amount of \$1,870,141.24.

ADOPTED: February 14, 2023

/mem