

RESOLUTION NO. 26248

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL) RELATIVE TO CONTRACT NO. E-06-006-201, NORTHPOINT BOULEVARD EXTENSION PHASE 1, WITH STEIN CONSTRUCTION COMPANY, INC., FOR A DECREASED AMOUNT OF ONE HUNDRED TWENTY-TWO THOUSAND ONE HUNDRED SEVENTY-EIGHT AND 81/100 DOLLARS (\$122,178.81) FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION ONE HUNDRED FORTY-ONE THOUSAND SEVEN HUNDRED FORTY-EIGHT AND 30/100 DOLLARS (\$1,141,748.30), AND TO RELEASE THE ONE HUNDRED ELEVEN THOUSAND THREE HUNDRED NINETY-TWO AND 89/100 DOLLARS (\$111,392.89) IN CONTINGENCY FUNDS.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2 (Final) relative to Contract No. E-06-006-201, Northpoint Boulevard Extension Phase 1, with Stein Construction Company, Inc., for a decreased amount of \$122,178.81 for a revised contract amount not to exceed \$1,141,748.30, and to release the \$111,392.89 in contingency funds.

ADOPTED: March 30, 2010

/mms