

RESOLUTION NO. 26253

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. W-04-008-201, LAKE HILLS INTERCEPTOR RELOCATION, WITH HAREN CONSTRUCTION COMPANY, INC., FOR AN INCREASED AMOUNT OF FIFTEEN THOUSAND TWO HUNDRED FIFTY-FOUR AND 12/100 DOLLARS (\$15,254.12), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FOUR HUNDRED TWENTY-FIVE THOUSAND FOUR HUNDRED SIXTY-NINE AND 12/100 DOLLARS (\$425,469.12), AND TO RELEASE THE REMAINING TWENTY-FOUR THOUSAND SEVEN HUNDRED FORTY-FIVE AND 88/100 DOLLARS (\$24,745.88) IN CONTINGENCY.

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. W-04-008-201, Lake Hills Interceptor Relocation, with Haren Construction Company, Inc. for an increased amount of \$15,254.12, for a revised contract amount not to exceed \$425,469.12, and to release the remaining \$24,745.88 in contingency.

ADOPTED: March 30, 2010

/mms