

RESOLUTION NO. 27327

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR YERBEY CONCRETE CONSTRUCTION, RELATIVE TO CONTRACT NO. R-11-001-201, MAIN TERRAIN ART PARK, FOR AN INCREASED AMOUNT OF FIFTY THOUSAND DOLLARS (\$50,000.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION TWENTY-NINE THOUSAND ONE HUNDRED TWENTY-FIVE AND 75/100 DOLLARS (\$1,029,125.75), AND TO RETAIN THE CONTINGENCY AT TWENTY-THREE THOUSAND FOUR HUNDRED DOLLARS (\$23,400.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No.1, for Yerbey Concrete Construction, relative to Contract No. R-11-001-201, Main Terrain Art Park, for an increased amount of \$50,000.00, for a revised contract amount not to exceed \$1,029,125.75, and to retain the contingency at \$23,400.00.

ADOPTED: November 27, 2012.

/meb