

RESOLUTION NO. 27511

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2 (FINAL) TO THE AGREEMENT WITH RBA CONSTRUCTION, INC. FOR ADDITIONAL SERVICES PERFORMED BY SIGNATURE BRIDGE, INC. ON THE SOUTH CHICKAMAUGA CREEK GREENWAY (CONTRACT NO. R-09-001), FOR AN INCREASED AMOUNT OF FOUR HUNDRED DOLLARS AND FIFTEEN CENTS (\$400.15), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED TWO MILLION, SEVEN HUNDRED TWENTY-SIX THOUSAND, FOUR HUNDRED SEVENTY-SIX DOLLARS AND NINETY-ONE CENTS (\$2,726,478.91).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That it is hereby authorizing the execution of Change Order No. 2 (Final) to the agreement with RBA Construction, Inc. for additional services performed by Signature Bridge, Inc. on the South Chickamauga Creek Greenway (Contract No. R-09-001), for an increased amount of \$400.15, for a revised contract amount not to exceed \$2,726,478.91. Payment is authorized in the full amount of this Change Order directly to RBA Construction, Inc. or Signature Bridge, Inc.

ADOPTED: May 14, 2013

/kjr