

RESOLUTION NO. 28010

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 FOR YERBEY CONCRETE CONSTRUCTION RELATIVE TO CONTRACT NO. E-12-002-201, CITY SIDEWALK REQUIREMENTS, TO FINISH THE EXISTING SCOPE OF WORK AND TO EXPAND THE ALLOCATED COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) FUNDS, FOR AN INCREASED AMOUNT OF NINETY-SIX THOUSAND TWO HUNDRED TWENTY-FIVE DOLLARS (\$96,225.00), FOR A TOTAL AMOUNT OF SIX HUNDRED TWENTY-FIVE THOUSAND THIRTY AND 33/100 DOLLARS (\$625,030.33).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 for Yerbey Concrete Construction relative to Contract No. E-12-002-201, City Sidewalk Requirements, to finish the existing scope of work and to expand the allocated Community Development Block Grant (CDBG) funds, for an increased amount of \$96,225.00, for a total amount of \$625,030.33.

ADOPTED: September 9, 2014

/mem