

RESOLUTION NO. 28951

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 5 (FINAL) FOR HDR ENGINEERING, INC. RELATIVE TO CONTRACT NO. E-10-012-101, ROSS'S LANDING PARK IMPROVEMENTS AND REPAIRS, PHASE 3 ADDITIONAL WORK, FOR AN INCREASED AMOUNT OF NINETY-NINE THOUSAND FIVE HUNDRED DOLLARS (\$99,500.00), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE MILLION TWO HUNDRED THOUSAND SIX HUNDRED FORTY AND 72/100 DOLLARS (\$1,200,640.72).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 5 (Final) for HDR Engineering, Inc. relative to Contract No. E-10-012-101, Ross's Landing Park Improvements and Repairs, Phase 3 additional work, for an increased amount of \$99,500.00, for a revised contract amount not to exceed \$1,200,640.72.

ADOPTED: February 28, 2017

/mem